%’7 Eﬁ&gﬁfmﬁw CHANGE ORDER (CO) CO No.: 00060

Alpaugh Irrigation District Permit DATE: 07/18/2018
Construction Package No. 2-3 CONTRACT NO: HSR13-57

TITLE:
PROJECT:

CONTRACTOR:  Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bidg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:
Services performed by Alpaugh irrigation District for which the Authority has Cost Liability, including negotiation of various
project agreements, Right-of-Way negotiations, meetings, efc.

Payment : Unit Ee
o Description Quantity Units Prira Net Amount Adj.
: A ; _ 48 R A et il GG T el i ST RO )] (Days)
00001 Alpaugh Irrigation District Negotiation of Project 1.0 LS $75,000.00 $75,000.00 0

Agreements and Right-of-Way.
Total: $75,000.00 0
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CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00060
Alpaugh Irrigation District Permit DATE: 07/18/2018

Construction Package No. 2-3 CONTRACT NO: HSR13-57

TITLE:
PROJECT:

Release of Claims
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged

and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time
and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature
caused by or arising out of the facts and circumstances surrounding this Change Order including, but not limited to, direct,
indirect and consequential costs; additional time for performance; and the impact of the modifications specified in this
Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed

change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified
as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the

factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached [indicate
“none” if np\such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplaied by this Change Order in the form above.
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